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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp RdCrisp Rd.
• Parcel C
• Parcel E 500-Series

– Radioisotope Storage Vault UpdateRadioisotope Storage Vault Update
• Parcel D-1

– Parcel B & G
– IR 7/18 Tech Memo UpdateIR 7/18 Tech Memo Update



2011 Radiological Projects



Crisp Road/Parcel E 
Building and Site Surveys

•CDPH collected confirmation 
samples on October 25Building 414 samples on October 25

•CDPH collected confirmation 
samples on October 25Site 701 

•CDPH collected confirmation 
samples on October 25Site 704 

•Additional remediation work will• Additional remediation work will 
continue with 500 Series contractBuilding 707 Triangle

•Draft FSS report under RASO review
IR-04 & Site 807

•Anticipated submittal date of 
November 18

Draft UC-3 (Crisp Rd.) 
RACR



Parcel CParcel C
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

Excavated soil and pipe removal through October 19, 2011:Excavated soil and pipe removal through October 19, 2011:
• 16,930 linear feet of SS/SD lines removed

• 49% of the total 34,866-lf of Parcel C
• 30,135 cubic yards excavated30,135 cubic yards excavated 



Parcel C Parcel C 
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals



Parcel C Parcel C 
Building and Site SurveysBuilding and Site Surveys

• Final FSS and RTCs under RASO review Building 214Building 214

• Final FSS and RTCs under RASO reviewBuilding 271

• Task Specific Plan issued October 14thNorth Pier

A ti i t d b itt l d t f D ft FSS i• Anticipated submittal date for Draft FSS is 
November 4thBuilding 272

• Internal Draft FSS under review at RASOBuildings 203 

• Internal Draft FSS under review at RASOBuilding 241 



Parcel C & Parcel E 
FSS Report Status

Free-Released

Final

Internal Draft
(Data under review)

Draft

Waiting for concurrence for 
Free-Release determination



Impacted Building and Sites Impacted Building and Sites 
Parcel E 500 Series AreaParcel E 500 Series Area



Parcel Parcel E 500 SeriesE 500 Series
Building Building / Site Surveys/ Site Surveys

• RASO has approved Final TSPs
– Building 500
– Sites 503, 506, 507, 508, 509, 510/510A, 517, 520, and 529 
– Shacks 79 & 80

• Field Work 
– Continue radiological survey of the Former Building 503 site soil

• 6,529 cubic yards of the 7,400 cubic yards of material have been 
d d t dsurveyed and staged. 

– Completed material and equipment surveys in Building 521
– Completed surveys of Building 500; removing and sampling SS/SD lines 

in buildingin building



Parcel E 500 SeriesParcel E 500 Series
Building  / Site SurveysBuilding  / Site Surveys

• Field Work (continued)
– Completed surveying of Site 509 and 517 concrete foundations 
– Removed and surveyed the concrete footprints of Former Buildings 506 

d 520and 520
– Removed the lid from the Former Building 529 Isotope Storage Vault. 

Sampled sand & water.  Surveyed the interior concrete walls and floor. 

Hunters Point Shipyard, BCT, October 27, 2011



Former Building 529 Isotope Storage VaultFormer Building 529 Isotope Storage Vault

Hole drilled through cap 
to collect sample of fillto collect sample of fill 
sand prior to removing 
cap

Hunters Point Shipyard, BCT, October 27, 2011



Former Building 529 Isotope Storage VaultFormer Building 529 Isotope Storage Vault

Removal and radiological g
scanning of concrete cap

Hunters Point Shipyard, BCT, October 27, 2011



Former Building 529 Isotope Storage VaultFormer Building 529 Isotope Storage Vault

Scanning and sampling of fill sand 
prior to placement in LLRW bin

Concrete cap removed, 
fill sand exposed

Hunters Point Shipyard, BCT, October 27, 2011



Former Building 529 Isotope Storage VaultFormer Building 529 Isotope Storage Vault

Scanning interior walls
Sand at vault bottom

Hunters Point Shipyard, BCT, October 27, 2011



Contamination from Former Building 529 Isotope Contamination from Former Building 529 Isotope 
Storage Vault Drain PipeStorage Vault Drain Pipe



Parcel E 500 SeriesParcel E 500 Series
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

Excavated soil and pipe removal through October 19, 2011:
• 8,083 linear feet of SS/SD lines removed (in contract)

– 49% of the 58,000 Parcel E SS/SD lines have been 
removed (Crisp Rd & E-500)



Parcel Parcel EE
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

55 f 63 l d it h d lt b l it i– 55 of 63 sampled survey units had no results above release criteria. 

– Currently remediating impacted Survey Units

• Cs-137 range (0.121 to 1.160)g ( )

• Sr-90 (0.452)

– Developing plan for survey of concrete foundations and other concrete structures

– Performing scan surveys and systematic soil sampling for the 13 Survey Units in 
the former RSY 2 Area footprint
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Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• South Pier

6 f 13 it h d lt b th l it i– 6 of 13 survey units had no results above the release criteria

– Awaiting sample results for 1 survey unit previously remediated

• Building 274 and 383

– Developing internal draft FSS Reporte e op g te a d a t SS epo t

• Building 313,313A & 322 sites - Surveyed and Sampled

– Elevated levels of Cs-137 and Ra-226 above action limits in 4 survey 
units

– Awaiting off-site sample results for 1 survey unit
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Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Storm Drain and Sanitary Sewer Removal y
– 96% complete (12,250 linear ft)
– To date submitted 22 internal draft SUPRs and received approval on 17.
– Completed trench backfill on 12 SUs (34% overall complete)
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Parcel D-1 Overview
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Status of Parcels B & G

• Parcel B
D ft P l B RACR b itt d O t b 20– Draft Parcel B RACR submitted October 20

– Building 140 Discharge Channel 
• CDPH performed Confirmation Survey on April 13

Fi l B ildi 140 T h M– Final Building 140 Tech Memo 
• Conference call held with CDPH October 6
• Awaiting free-release letter

P l G• Parcel G 
– Final SUPR for TU-204 submitted October 25
– Reviewing RTCs to Draft version

Fi l P l G RACR i i d N b 11– Final Parcel G RACR anticipated November 11



IR07/18 Modeling UpdateIR07/18 Modeling Update

• The 2nd version of the Draft Radiological Risk and Dose Modeling for Sites 
IR-7 and IR-18 is under Agency review 
– Submitted to Agencies on September 12, 2011



SummarySummary
Comments, Questions, Concerns ???


